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Project Weekly Report
PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco

DATE: September 30, 2017 to October 06, 2017

Sitework:
 Continued trash excavation and 

hauled material to landfill.  MMP and 
CABI on site inspecting material.  No 
asbestos found this week

 Continued to back haul fill material 
from landfill and placed in south 
ballfields.

 Finished cut to fill near solar panels
 Cleaned up additional stockpiles and 

placed embankment in ballfields 
 Started to rough grade first 

detention pond area near solar 
panels

 Started receiving RCP for detention 
ponds.

Demolition:
 Finished concrete sidewalk removals 

around existing fields and parking 
lots.

 Finished asphalt lots on south end
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Other:
 Cascade MMP on site this week
 Pinyon CABI on site 10/3
 FEMA site visit on 10/6

Upcoming work:
 Continue landfill excavation and haul 

operations
 Continue ball field embankment
 Riprap and riverbank operations
 Continue concrete and asphalt demo


